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Project Weekly Report
PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco

DATE: September 30, 2017 to October 06, 2017

Sitework:
 Continued trash excavation and 

hauled material to landfill.  MMP and 
CABI on site inspecting material.  No 
asbestos found this week

 Continued to back haul fill material 
from landfill and placed in south 
ballfields.

 Finished cut to fill near solar panels
 Cleaned up additional stockpiles and 

placed embankment in ballfields 
 Started to rough grade first 

detention pond area near solar 
panels

 Started receiving RCP for detention 
ponds.

Demolition:
 Finished concrete sidewalk removals 

around existing fields and parking 
lots.

 Finished asphalt lots on south end
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Other:
 Cascade MMP on site this week
 Pinyon CABI on site 10/3
 FEMA site visit on 10/6

Upcoming work:
 Continue landfill excavation and haul 

operations
 Continue ball field embankment
 Riprap and riverbank operations
 Continue concrete and asphalt demo


